
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 84.26

1044 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,304,961.67

$38,446,332.61

$13,520,896.72

68.78%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,304,961.67 $38,446,332.61 $13,520,896.72 68.78% $95,000.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,827,251.59 $23,827,251.59 $0.00

Non-Participating $5,956,813.36 $5,956,813.36 $0.00

Total Earnings $29,784,064.95 $29,784,064.95 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $29,784,064.95 $29,784,064.95 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $95,000.00 $0.00 $95,000.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($95,000.00)

Total: $29,784,064.95 $29,689,064.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $95,000.00

$0.00($95,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0010 318-3000     AGGR SURF CRS TN  2,100.000 12,685.110

 15.500 .000

 

 

12,685.110 $.00 $196,619.21

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 83.170

TL & H LIME 54.570 .000

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

83.170 $.00 $4,538.59

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 1,677.610

 75.560 .000

 

 

1,677.610 $.00 $126,760.21

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 6,513.630

L & H LIME 55.800 .000

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

6,513.630 $.00 $363,460.55

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 .000

 

 

21,271.086 $.00 $89,338.56

Category Amount: $0.00 $780,717.12

Category Number: 0020 ROADWAY

0070 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 105000.000 .000

 

 

.650 $.00 $68,250.00

0115 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  421.000 439.000

 30.250 .000

 

 

439.000 $.00 $13,279.75

0130 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  21.000 30.150

 348.000 .000

 

 

30.150 $.00 $10,492.20



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0140 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  150.000 227.700

 616.000 .000

 

 

227.700 $.00 $140,263.20

Category Amount: $0.00 $232,285.15

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,579.895

 36.500 .000

 

 

1,579.895 $.00 $57,666.17

0200 500-3101     CLASS A CONCRETE CY  1,521.000 1,614.577

 358.000 .000

 

 

1,614.577 $.00 $578,018.57

0205 511-1000     BAR REINF STEEL LB  157,749.000 187,720.675

 0.670 .000

 

 

187,720.675 $.00 $125,772.85

0210 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  800.000 1,094.974

 67.250 .000

 

 

1,094.974 $.00 $73,637.00

Category Amount: $0.00 $835,094.59

Category Number: 0050 DRAINAGE

0230 511-1000     BAR REINF STEEL LB  411,588.000 418,505.145

 0.670 .000

 

 

418,505.145 $.00 $280,398.45

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 7,453.450

 33.500 .000

 

 

7,453.450 $.00 $249,690.58

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 5,362.330

 45.750 .000

 

 

5,362.330 $.00 $245,326.60



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 2,003.100

 79.750 .000

 

 

2,003.100 $.00 $159,747.23

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 161.000

 56.000 .000

 

 

161.000 $.00 $9,016.00

0405 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 3.000

 397.000 .000

 

 

3.000 $.00 $1,191.00

0415 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 9.000

 522.000 .000

 

 

9.000 $.00 $4,698.00

0420 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  6.000 6.750

 609.000 .000

 

 

6.750 $.00 $4,110.75

0425 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  5.000 5.500

 661.000 .000

 

 

5.500 $.00 $3,635.50

0430 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 5.500

 1070.000 .000

 

 

5.500 $.00 $5,885.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 3,201.944

 36.500 .000

 

 

3,201.944 $.00 $116,870.96

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 7,218.726

 3.750 .000

 

 

7,218.726 $.00 $27,070.22

Category Amount: $0.00 $1,179,783.45

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 99.795

 107.000 .000

 

 

99.795 $.00 $10,678.07

0535 163-0240     MULCH TN  1,230.000 2,105.881

 213.000 .000

 

 

2,105.881 $.00 $448,552.65

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 26,166.000

 0.500 .000

 

 

26,166.000 $.00 $13,083.00

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 83,111.770

 2.550 .000

 

 

83,111.770 $.00 $211,935.01



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 13,825.000

 1.600 .000

 

 

13,825.000 $.00 $22,120.00

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 180,221.094

 0.750 .000

 

 

180,221.094 $.00 $135,165.82

Category Amount: $0.00 $841,534.55

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

Category Amount: $0.00 $19,980.96

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 3,745.878

 33.750 .000

 

 

3,745.878 $.00 $126,423.38

Category Amount: $0.00 $126,423.38

Category Number: 0020 ROADWAY

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 8.750

 1620.000 .000

 

 

8.750 $.00 $14,175.00

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 07/01/2015

to 07/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0043

07/15/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $244,488.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,606.250

 3.950 .000

                                                            

                                                            

2,606.250 $.00 $10,294.69

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 2,071.500

 56.000 .000

                                                            

                                                            

2,071.500 $.00 $116,004.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 1,772.000

 17.000 .000

                                                            

                                                            

1,772.000 $.00 $30,124.00

Category Amount: $0.00 $156,422.69

Project Total Amount: $0.00 $29,784,064.95


